i-ENVIRON

www.environcorp.com

US[PA RFCORD ENT FRRF(:O

| IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII _

Sent via FedEx

Mr. Dion Novak
Superfund Division
USEPA Region 5
77 West Jackson Boulevard
Mail Code: SR-6J
Chicago, IL 60604

(

Re: Monthly Progfess Report — November 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during November 2005.

I Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

= The Parties await receipt of Agency comments on the draft RI Report Addendum and
draft Feasibility Study Report, both submitted in April 2005 and discussed with the
Agency in the Technical Review Meeting held on May 3, 2005.

s As summarized in an electronic mail message sent to you on November 14, 2005, the
following on-site activities were conducted on November 11, 2005: placement of
drummed monitoring well/piezometer development water on the ground, labeling the
drums as “empty” and placement of the empty drums in the former storage building
located near the locations where the drums had been staged; and placement of several
soil cores on the ground. The cores were in a box in the office building and were
generated during XRF soil screening conducted during Phase 1 of the. Remedial
Investigation.

» In a letter dated November 28, 2005, ENVIRON notified USEPA that Dr. Timothy
Barber will now serve as the Project Coordinator.

II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
HI. Changes in Key Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No final sampling or testing results were received during the reporting period.
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V. Project Schedule

The curren.t Project Schedule, including actual dates for completed tasks, is attached to this letter.
VI. Activities Planned for Next Reporting Month |

- The following activities are planned for December 2005:

= If written comments on these draft documents are received from the Agency within the
reporting period, the comments will be reviewed and necessary revisions to the
documents will be initiated.

If you have any questions concerning this progress report, please do not hesitate to contact me.
Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:rms
Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
~Mr. Timothy Barber - ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

D Task Name [ Start | Finish | Duration [Oct* [Nov'[Dec'[Jan " [Feb [Mar'[Apr' | May Jun [ Jul ‘0] Aug'[Sep '[Oct’ | Nov ‘| Dec'|Jan' |Feb | Mar | Apr* |May '| Jun | Jul ‘0] Aug '] Sep’] Oct' | Nov'| Dec | Jan ' | Feb | Mar '] Apr* | May | Jun '] Jul ‘0] Aug ‘| Sep ]Oct' |Nov | Dec " Jan' [Feb [Mar'| Apr’ [May '[ Jun ' [Jul '0[ Aug *[Sep '[ Oct ' [Nov ‘[ Dec*[Jan" [ Feb {Mar ' [Apr"
1 |RI/FS Tasks Mon 12/31/01 Fri 2!3{06 1496 days : : i ; : : : : ] : : : . : : : . ‘ ; ' ; : : : ' RVFS Tasks | : : : : ! : ] : : : : : ; : : ; : : : : : : o :
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days i S T e i T i B T e - D i D """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
T I B 7 B T I T R ] L e .......................................................................................................
5 ' Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
5 e E—— T T T A L S i LT S S TR ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
7 RIFS Workplan Mon12/31/01 Thu7M1/02 = 193 days
8 Draft RUFS Workplan o ) Mon 12/31/01  Mon 4/1/02 92 days
9 | RUFS Workplan Review Meeting Tue 4/2/02  Wed 4/17/02 16 days
10 "~ Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
11 " Final RIFS Worlplan ' Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu7A1/02  15days
13 |  Phase 1 Source Characterization Technical Memorandum Fri TH2/02 Mon 3/3/03  235days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 S0days | T T T T T T T T T T T T """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
15 Phase 1Technical Memorandum Review Meeting ' © Wed10/16/02 Tue10/29/02  14days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 Qdays | ¢ ¢ i T T T T T T T T e """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
5 T S e BT T R e e B S e s T o ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
19 Phase 2 M'igraiion Pathway Technical Memorandum Tue 3/4/03 Tue 2117/04 = 351 days 1 PhaseZngraﬁon Pagwayrrech;ica; Memm-andum
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 1680days | ¢ ¢ T T T T T T T T T T T T Ay ey 7777777777777777777777777777777777777777777777777777777777777777777777777777777
21 ' Phase 2 Technical Memorandum Review Meeﬁng ' ' ~Mon 8/11/03 Sun 8/24/03 14 days
55 P i S s S B = T i e S T e S e e e i o s ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
23 Final Phase 2 Migration Pathway TM i Wed 11/5/03  Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM - ' Fri11/28/03 = Tue 2/17/04 8days | ¢ ¢ A T e e
217104 : : :
%5 Risk Assessment Report Wed28/04  Tue9/21/04 217 days | Risk Assessment Report
55 i T e e R i e B e S i e b e e e - e e R i e e e e R T
27 Risk Assessment Report Review Meeting ' ' ' Wed 6/2/04 Wed 6/2/04 O'days'
% e e = e T o P A T A S e ol i Sy e S s e e - i S (o s M i s St Sk i e i e s i A S s s e S s s
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment | Tue9/7/04 Tue 9/21/04 15 days _________________________________________________________________________________
31 Remedial Investigation Report Wed 9/22/04 Thu mpms 142 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 45days | - T
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 Agency Comments on Draft Remedial Investigation Report Tue 1171604 | Wed 12AA5/04 | 30days | . 1 T T
35 Final Remedial Investigation Report ' ' Thu12/16/04 = Thu 2/10/05 57 days
36 Agency Approval of Final Remedial Investigation Report Thu2/10/05  Thu 2/10/05 Odays | T T
NOTES ‘ ‘ ‘
37 |  Feasibility Study Report o S e Fri2M11/05 Fri 2/3/06 358 days 1. A monthly progresé repdrt will be submitted ét thé end
: : : - of each calendar month.
3 Draft Feasibility Study Report T Fri2/1/05  Mon4/1105  60days | S S e -g.rags;;?;l:;g%gays s e
. .. _ - ! : . 3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Wed 4/20/05 Tue 5/3/05 14 days " : . final deliverables.
40 | Agency Comments on Draft Feasibility Study ' '  Wed 5/4/05 Fri12/30/05  241days | . .
4 Final Feasibility Study Report Sat 12/31/05 Fri 1/20/06 21 days
42 Agency Approval of Final Feasibility Study Report Sat 1/21/06 Fri 2/3/06 1adays | T T e ey s sy
B e TR Task Split i iivitiesi,  Progess I Milestone i Summary External Milestone 4 Deadline J1
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